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ESTIMATE RUN 12/23/2013

ESTIMATE SUMMARY 06:31:28

CONTID: C16884         ESTIMATE NO: 0015 PROG 2005

PCN: 16884-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 INTERSECTION RECONSTRUCTION PERCENT TIME:

PROJECT NO: FSA 1191-027                  

SH 119 INTERSECTION RECONSTRUCTION

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 12/23/2013 DATE TIME STARTED 09/01/2012

6663 COLORADO BLVD. DATE LET 07/26/2012 DATE WORK BEGAN

 DATE AWARDED 08/07/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/27/2012 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 09/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,983,365.99 PARTICIPATING $ $ 61,182.24

AWARD PROJECT AMT: 4,476,746.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.52

WORK DAYS

WORK DAYS

96.96%

151,685.09

61,182.24

61,182.24

61,182.24

$

$

$

$

4,831,680.90

0.00

4,831,680.90

0.00

4,831,680.90

-67,151.19

0.00

4,764,529.71

0.00

AMOUNT DUE 4,764,529.71 61,182.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,182.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

146.5 TIME ALLOW: 155

ORIG TIME ALLOW: 141
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

6,190.001.000

0.00

1.000

L S 

6,190.00000

0010 Removal of Steel H or Pipe Piling 12.000

0.000

202-00004  
 

1,272.0012.000

0.00

12.000

LF  

106.00000

0015 *Removal of Tree 5.000

0.000

202-00010  
 

1,600.005.000

0.00

5.000

EACH

320.00000

0016 Rem Inlet 1.000

0.000

202-00019  
 

836.771.000

0.00

1.000

EACH

836.77000

0018 Rem Manhole 2.000

0.000

202-00021  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0020 *Removal of Pipe 1,110.000

0.000

202-00035  
 

23,587.501,110.000

0.00

1,565.000

LF  

21.25000

0025 *Removal of End Section 7.000

0.000

202-00037  
 

1,645.007.000

0.00

7.000

EACH

235.00000

0030 *Removal of Concrete Median Cover Material 500.000

0.000

202-00190  
 

3,200.00500.000

0.00

500.000

SY  

6.40000

0035 *Removal of Sidewalk 336.000

0.000

202-00200  
 

2,856.00336.000

0.00

336.000

SY  

8.50000

0040 *Removal of Curb and Gutter 1,542.000

0.000

202-00203  
 

5,782.501,542.000

0.00

1,545.000

LF  

3.75000

0045 *Removal of Concrete Curb Ramp 38.000

0.000

202-00206  
 

484.5038.000

0.00

38.000

SY  

12.75000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat 24,370.000

0.000

202-00220  
 

60,925.0024,370.000

0.00

24,370.000

SY  

2.50000

0055 *Removal of Asphalt Mat (Planing) 5,646.000

0.000

202-00240  
 

27,665.405,646.000

0.00

5,646.000

SY  

4.90000

0060 *Removal of Pavement Marking 6,618.240

0.000

202-00250  
 

14,229.226,618.240

0.00

6,637.000

SF  

2.15000

0065 *Removal of Ground Sign 70.000

0.000

202-00810  
 

4,480.0070.000

0.00

70.000

EACH

64.00000

0070 *Removal of Sign Panel 0.000

1.000

202-00821  
 

64.001.000

64.00

1.000

EACH

64.00000

0075 *Removal of Pull Box 29.000

0.000

202-00827  
 

2,407.0029.000

0.00

29.000

EACH

83.00000

0080 *Removal of Traffic Signal Pole 12.000

0.000

202-00840  
 

18,420.0012.000

0.00

12.000

EACH

1,535.00000

0085 *Removal of Traffic Signal Controller and Cabinet 4.000

0.000

202-00848  
 

1,080.004.000

0.00

4.000

EACH

270.00000

0090 *Removal of Pedestal Pole 4.000

0.000

202-00858  
 

380.004.000

0.00

4.000

EACH

95.00000

0095 Removal of Fence 286.000

0.000

202-01000  
 

1,215.50286.000

0.00

286.000

LF  

4.25000

0100 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

1,480.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

9.60000

0110 *Unclassified Excavation (Complete In Place) 31,578.500

0.000

203-00010  
 

235,259.8331,578.500

0.00

31,579.000

CY  

7.45000

0115 *Embankment Material (Complete In Place) (Special) 17,709.000

0.000

203-00062  
 

265,635.0017,709.000

0.00

17,709.000

CY  

15.00000

0120 *Proof Rolling 11.500

0.000

203-01100  
 

977.5011.500

0.00

11.500

HOUR

85.00000

0125 Backhoe 20.500

0.000

203-01510  
 

2,562.5020.500

0.00

20.500

HOUR

125.00000

0130 Dozing 3.500

4.000

203-01550  
 

1,050.007.500

560.00

7.500

HOUR

140.00000

0135 Combination Loader 8.000

0.000

203-01594  
 

1,000.008.000

0.00

8.000

HOUR

125.00000

0140 *Potholing 161.750

0.000

203-01597  
 

29,115.00161.750

0.00

161.750

HOUR

180.00000

0145 *Structure Excavation 239.000

0.000

206-00000  
 

2,533.40239.000

0.00

239.000

CY  

10.60000

0150 Structure Backfill (Class 1) 263.000

0.000

206-00100  
 

7,101.00263.000

0.00

263.000

CY  

27.00000

0155 Mechanical Reinforcement of Soil 142.000

0.000

206-00360  
 

2,449.50142.000

0.00

142.000

CY  

17.25000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Topsoil 5,572.000

1,246.000

207-00205  
 

28,976.506,818.000

5,295.50

8,460.000

CY  

4.25000

0165 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

6.40000

0170 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

6.40000

0175 Erosion Log (12 Inch) 480.000

0.000

208-00002  
 

2,952.00480.000

0.00

480.000

LF  

6.15000

0180 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

5.35000

0185 Erosion Log (20 Inch) 1,015.000

0.000

208-00009  
 

5,937.751,015.000

0.00

1,015.000

LF  

5.85000

0190 Silt Fence 4,626.000

0.000

208-00020  
 

9,252.004,626.000

0.00

4,626.000

LF  

2.00000

0195 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,585.00000

0200 Gravel Bag 162.000

0.000

208-00034  
 

1,231.20162.000

0.00

162.000

LF  

7.60000

0205 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0210 Concrete Washout Structure 8.000

0.000

208-00045  
 

9,080.008.000

0.00

8.000

EACH

1,135.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

10,060.004.000

0.00

4.000

EACH

2,515.00000

0220 Removal and Disposal of Sediment (Labor) 163.000

0.000

208-00103  
 

5,216.00163.000

0.00

163.000

HOUR

32.00000

0225 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

620.0010.000

0.00

15.000

HOUR

62.00000

0230 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

420.003.000

0.00

6.000

HOUR

140.00000

0235 Removal of Trash 2.000

0.000

208-00107  
 

190.002.000

0.00

8.000

HOUR

95.00000

0240 Erosion Control Supervisor 232.000

10.000

208-00206  
 

27,830.00242.000

1,150.00

258.000

DAY 

115.00000

0245 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

160.00000

0250 *Adjust Manhole 4.000

0.000

210-04010  
 

1,860.004.000

0.00

4.000

EACH

465.00000

0255 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

1,930.00000

0260 *Adjust Valve Box 2.000

0.000

210-04050  
 

430.002.000

0.00

2.000

EACH

215.00000

0265 *Seeding (Native) 4.800

0.600

212-00006  
 

2,295.005.400

255.00

10.000

ACRE

425.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

3,215.00000

0275 *Mulching (Weed Free Hay) 4.000

0.000

213-00002  
 

2,268.004.000

0.00

6.250

ACRE

567.00000

0280 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,840.00000

0285 *Mulch Tackifier 400.000

400.500

213-00061  
 

1,961.23800.500

981.23

1,515.000

LB  

2.45000

0290 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

380.00000

0295 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

39.50000

0300 *Plant (Tubeling) 0.000

0.000

214-01200  
 

0.000.000

0.00

0.000

EACH

2.52000

0305 *Soil Retention Blanket (Straw-Coconut) 3,479.000

4,458.000

216-00201  
 

15,080.307,937.000

8,470.20

7,937.000

SY  

1.90000

0310 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

155.00000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0320 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0321 *Prairie Dog Management 1.000

0.000

240-00100  
 

5,720.001.000

0.00

1.000

L S 

5,720.00000

0322 Const Surveying (Hour) 48.250

0.000

625-00001  
 

4,825.0048.250

0.00

50.000

HOUR

100.00000

0325 *Aggregate Base Course (Class 6) 4,726.000

70.000

304-06007  
 

113,905.004,796.000

1,662.50

4,796.000

CY  

23.75000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 12.080

4.000

403-00720  
 

2,974.8016.080

740.00

16.080

TON 

185.00000

0333 HMA (Gr S) (100) (PG 64-22) CMO 18 0.000

337.080

403-33841  
 

28,651.80337.080

28,651.80

337.080

TON 

85.00000

0335 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 18 1,171.020

-280.900

403-34751  
 

90,792.24890.120

-28,651.80

1,171.020

TON 

102.00000

0340 *Concrete Pavement (12 Inch) 22,254.000

0.000

412-01200  
 

1,134,954.0022,254.000

0.00

22,254.000

SY  

51.00000

0340 MATERIAL ALLOWANCE Paving Baskets - Dowel & Tie Bars 0.000

0.000

0.000.000

0.00SY  

51.00000

0340 MATERIAL ALLOWANCE Conc Baskets Dowel & tie bars 0.000

0.000

0.000.000

0.00SY  

3.79000

0345 *Concrete Pavement (12 Inch) (Fast Track) 4,065.000

0.000

412-01220  
 

308,940.004,065.000

0.00

4,065.000

SY  

76.00000

0350 Geomembrane 137.000

0.000

420-00000  
 

917.90137.000

0.00

137.000

SY  

6.70000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0353 Added Item (Square Yard)/ Geogrid 7,340.000

0.000

900-00022  
 

42,572.007,340.000

0.00

7,340.000

SY  

5.80000

0355 *Geotextile (Erosion Control) (Class 1) 178.400

149.400

420-00102  
 

1,048.96327.800

478.08

600.000

SY  

3.20000

0360 *Media Filter Drain (MFD) mix (Type 1) 240.000

0.000

420-00400  
 

25,680.00240.000

0.00

240.000

CY  

107.00000

0365 *Drilled Caisson (18 Inch) 32.000

0.000

503-00018  
 

2,080.0032.000

0.00

32.000

LF  

65.00000

0370 *Drilled Caisson (36 Inch) 60.000

0.000

503-00036  
 

14,880.0060.000

0.00

60.000

LF  

248.00000

0375 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

4,964.0017.000

0.00

17.000

LF  

292.00000

0380 *Drilled Caisson (48 Inch) 84.000

0.000

503-00048  
 

26,712.0084.000

0.00

84.000

LF  

318.00000

0385 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

8,400.0021.000

0.00

21.000

LF  

400.00000

0390 Block Facing 553.000

0.000

504-04410  
 

13,686.75553.000

0.00

553.000

SF  

24.75000

0395 *Riprap (6 Inch) 25.000

0.000

506-00206  
 

1,331.2525.000

0.00

25.000

CY  

53.25000

0400 *Riprap (12 Inch) 69.000

100.000

506-00212  
 

10,055.50169.000

5,950.00

300.000

CY  

59.50000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Pipe Railing 100.000

0.000

514-00000  
 

7,200.00100.000

0.00

100.000

LF  

72.00000

0410 *Concrete Class D (Wall) 89.200

8.000

601-03050  
 

40,338.0097.200

3,320.00

97.200

CY  

415.00000

0415 Reinforcing Steel (Epoxy Coated) 265.000

0.000

602-00020  
 

344.50265.000

0.00

300.000

LB  

1.30000

0420 *18 Inch Reinforced Concrete Pipe (Complete In Place) 824.000

0.000

603-01185  
 

32,548.00824.000

0.00

824.000

LF  

39.50000

0425 *24 Inch Reinforced Concrete Pipe (Complete In Place) 695.000

0.000

603-01245  
 

50,387.50695.000

0.00

695.000

LF  

72.50000

0430 *36 Inch Reinforced Concrete Pipe (Complete In Place) 82.000

0.000

603-01365  
 

8,282.0082.000

0.00

82.000

LF  

101.00000

0435 *24 Inch Reinforced Concrete Pipe Special 8.000

0.000

603-03240  
 

1,336.008.000

0.00

8.000

LF  

167.00000

0440 *18 Inch Reinforced Concrete End Section 11.000

0.000

603-05018  
 

13,200.0011.000

0.00

11.000

EACH

1,200.00000

0445 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,430.002.000

0.00

2.000

EACH

1,715.00000

0450 *36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

5,680.002.000

0.00

2.000

EACH

2,840.00000

0455 *36 Inch Equivalent Corrugated Steel Pipe Arch 421.000

0.000

603-15036  
 

37,048.00421.000

0.00

421.000

LF  

88.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *36 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31336  
 

4,300.004.000

0.00

4.000

EACH

1,075.00000

0462 8 In Sewer Pipe 12.000

0.000

603-83008  
 

675.9612.000

0.00

12.000

LF  

56.33000

0465 *Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0467 Inlet Ty 16 (5 Ft) 1.000

0.000

604-16005  
 

4,400.001.000

0.00

1.000

EACH

4,400.00000

0470 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

0.000

EACH

2,250.00000

0475 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

4,290.002.000

0.00

2.000

EACH

2,145.00000

0476 MH Slab Base (10 Ft) 2.000

0.000

604-30010  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0480 *8 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00081  
 

0.000.000

0.00

0.000

LF  

32.00000

0485 *Guardrail Type 3 (6-3 Post Spacing) 250.000

0.000

606-00301  
 

3,875.00250.000

0.00

250.000

LF  

15.50000

0490 Guardrail Type 7 (Style CA) 62.000

0.000

606-00710  
 

5,146.0062.000

0.00

62.000

LF  

83.00000

0495 *Transition Type 3G 1.000

0.000

606-01370  
 

1,115.001.000

0.00

1.000

EACH

1,115.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,010.001.000

0.00

1.000

EACH

2,010.00000

0505 Corner and Line Brace Post (Special) 2.000

0.000

607-00020  
 

268.002.000

0.00

2.000

EACH

134.00000

0510 Fence Barbed Wire with Metal Posts 208.000

0.000

607-01000  
 

322.40208.000

0.00

208.000

LF  

1.55000

0515 Fence Wire With Treated Wooden Posts 13.000

0.000

607-01055  
 

39.0013.000

0.00

13.000

LF  

3.00000

0520 Fence (Plastic) 2,769.000

0.000

607-11525  
 

6,645.602,769.000

0.00

2,769.000

LF  

2.40000

0525 End Post (Chain Link) 9.000

0.000

607-52905  
 

1,305.009.000

0.00

9.000

EACH

145.00000

0530 Fence Chain Link (Special) (48 Inch) 165.000

0.000

607-53149  
 

6,435.00165.000

0.00

165.000

LF  

39.00000

0535 Concrete Sidewalk (6 Inch) 996.000

0.000

608-00006  
 

34,860.00996.000

0.00

1,082.000

SY  

35.00000

0540 Concrete Curb Ramp 175.000

0.000

608-00010  
 

12,250.00175.000

0.00

175.000

SY  

70.00000

0545 Detectable Warnings 208.000

0.000

608-00015  
 

9,152.00208.000

0.00

208.000

SF  

44.00000

0550 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Curb and Gutter Type 2 (Section I-M) 605.000

0.000

609-21011  
 

10,738.75605.000

0.00

605.000

LF  

17.75000

0560 Curb and Gutter Type 2 (Section II-M) 753.000

0.000

609-21021  
 

19,578.00753.000

0.00

753.000

LF  

26.00000

0565 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

5.00000

0570 Gutter Type 2 (Special) 525.000

0.000

609-24000  
 

21,525.00525.000

0.00

525.000

LF  

41.00000

0575 Median Cover Material (4 Inch Patterned Concrete) 4,418.000

0.000

610-00024  
 

29,821.504,418.000

0.00

4,418.000

SF  

6.75000

0580 *Delineator (Type I) 0.000

93.000

612-00001  
 

2,278.5093.000

2,278.50

150.000

EACH

24.50000

0585 *Delineator (Type II) 0.000

83.000

612-00002  
 

2,116.5083.000

2,116.50

83.000

EACH

25.50000

0590 *Delineator (Type III) 0.000

9.000

612-00003  
 

240.309.000

240.30

25.000

EACH

26.70000

0595 *2 Inch Electrical Conduit (Bored) 2,102.000

0.000

613-00206  
 

22,071.002,102.000

0.00

2,102.000

LF  

10.50000

0595 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Bored) 0.000

0.000

0.000.000

0.00LF  

9.98000

0600 *3 Inch Electrical Conduit (Bored) 2,102.000

0.000

613-00306  
 

25,224.002,102.000

0.00

2,102.000

LF  

12.00000
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0600 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Bored) 0.000

0.000

0.000.000

0.00LF  

11.39000

0605 *2 Inch Electrical Conduit (Plastic) 1,515.000

0.000

613-01200  
 

6,969.001,515.000

0.00

1,515.000

LF  

4.60000

0605 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Plastic) 0.000

0.000

0.000.000

0.00LF  

4.34000

0610 *3 Inch Electrical Conduit (Plastic) 1,442.000

0.000

613-01300  
 

9,661.401,442.000

0.00

1,442.000

LF  

6.70000

0610 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Plastic) 0.000

0.000

0.000.000

0.00LF  

6.42000

0615 *Wiring 1.000

0.000

613-10000  
 

29,000.001.000

0.00

1.000

L S 

29,000.00000

0615 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

27,493.00000

0615 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

29,000.00000

0620 *Light Standard Steel (30 Foot) 4.000

0.000

613-32300  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

0620 MATERIAL ALLOWANCE Light Standard Steel (30ft) 0.000

0.000

0.000.000

0.00EACH

3,027.00000

0625 *Light Standard Foundation 4.000

0.000

613-40010  
 

2,600.004.000

0.00

4.000

EACH

650.00000
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Luminaire High Pressure Sodium (250 Watt) CMO 3 12.000

0.000

613-70250  
 

4,020.0012.000

0.00

12.000

EACH

335.00000

0630 MATERIAL ALLOWANCE Luminaire 0.000

0.000

0.000.000

0.00EACH

335.00000

0635 *Sign Panel (Class I) 609.000

23.000

614-00011  
 

10,586.00632.000

385.25

632.000

SF  

16.75000

0635 MATERIAL ALLOWANCE Class I Sign Panels 0.000

0.000

0.000.000

0.00SF  

7.95000

0640 *Sign Panel (Class II) 841.000

150.000

614-00012  
 

23,288.50991.000

3,525.00

991.000

SF  

23.50000

0640 MATERIAL ALLOWANCE Class II Sign Panels 0.000

0.000

0.000.000

0.00SF  

11.15000

0645 *Sign Panel (Class III) 72.000

0.000

614-00013  
 

1,843.2072.000

0.00

108.000

SF  

25.60000

0645 MATERIAL ALLOWANCE Class III Sign Panel 0.000

0.000

0.000.000

0.00SF  

12.35000

0650 *Steel Sign Support (2-Inch Round)(Post and Socket) 18.000

3.000

614-01503  
 

3,360.0021.000

480.00

21.000

EACH

160.00000

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

46.000

14.000

614-01573  
 

19,800.0060.000

4,620.00

60.000

EACH

330.00000

0660 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

29.000

5.000

614-01583  
 

13,600.0034.000

2,000.00

34.000

EACH

400.00000
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NO.
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Pedestrian Signal Face (16) (Countdown) 12.000

0.000

614-70150  
 

6,540.0012.000

0.00

12.000

EACH

545.00000

0665 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 
(Countdown)

0.000

0.000

0.000.000

0.00EACH

518.00000

0670 *Traffic Signal Face (12-12-12) CMO 3 51.000

0.000

614-70336  
 

32,895.0051.000

0.00

51.000

EACH

645.00000

0670 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) Black
Poly

0.000

0.000

0.000.000

0.00EACH

612.00000

0675 *Traffic Signal Face (12-12-12-12) CMO 3 9.000

0.000

614-70448  
 

7,200.009.000

0.00

9.000

EACH

800.00000

0675 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12) 0.000

0.000

0.000.000

0.00EACH

761.00000

0680 *Pedestrian Push Button 12.000

0.000

614-72860  
 

1,392.0012.000

0.00

12.000

EACH

116.00000

0680 MATERIAL ALLOWANCE Pedestrian Push Button 0.000

0.000

0.000.000

0.00EACH

110.00000

0685 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

0.000

EACH

4,150.00000

0687 Fire Preempt Unit + Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

0.000

EACH

5,750.99000

0688 Fire Preempt Unit + Timer CMO 10 4.000

0.000

614-72866  
 

23,100.004.000

0.00

4.000

EACH

5,775.00000
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0688 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 0.000

0.000

0.000.000

0.00EACH

5,395.11000

0690 *Intersection Detection System (Camera) CMO 3 12.000

0.000

614-72886  
 

84,000.0012.000

0.00

12.000

EACH

7,000.00000

0690 MATERIAL ALLOWANCE Intersection Detection System 
(Camera)

0.000

0.000

0.000.000

0.00EACH

6,647.00000

0690 MATERIAL ALLOWANCE Intersection Detection System 
(Camera)

0.000

0.000

0.000.000

0.00EACH

6,647.00000

0690 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

5,285.00000

0695 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 
CMO 3

2.000

0.000

614-81140  
 

28,000.002.000

0.00

2.000

EACH

14,000.00000

0695 MATERIAL ALLOWANCE Signal Pole Bolts 0.000

0.000

0.000.000

0.00EACH

14,000.00000

0695 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-40ft) 0.000

0.000

0.000.000

0.00EACH

13,286.00000

0695 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-40ft) 0.000

0.000

0.000.000

0.00EACH

13,286.00000

0696 Sig-Light Pole Steel (1-40 Ft) CMO 3 2.000

0.000

614-81140  
 

29,348.502.000

0.00

2.000

EACH

14,674.25000

0696 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-40ft) 
w/mastarm

0.000

0.000

0.000.000

0.00EACH

13,784.00000



CONTID: C16884         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 16884-BID    ESTIMATE RUN

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0696 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-40ft) 
w/mastarm

0.000

0.000

0.000.000

0.00EACH

13,784.00000

0700 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 
CMO 3

0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

18,125.00000

0700 MATERIAL ALLOWANCE Signal Pole Bolts 0.000

0.000

0.000.000

0.00EACH

18,125.00000

0700 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-50ft) 0.000

0.000

0.000.000

0.00EACH

18,234.00000

0701 Sig-Light Pole Steel (1-50 Ft) CMO 3 1.000

0.000

614-81150  
 

19,487.551.000

0.00

1.000

EACH

19,487.55000

0701 MATERIAL ALLOWANCE Sig-Light Pole (1-50 Ft) 0.000

0.000

0.000.000

0.00EACH

19,487.55000

0705 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 
CMO 3

0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

19,330.00000

0705 MATERIAL ALLOWANCE Signal Pole Bolts 0.000

0.000

0.000.000

0.00EACH

19,330.00000

0706 Sig-Light Pole Steel (1-55 Ft) CMO 3 2.000

0.000

614-81155  
 

40,815.562.000

0.00

2.000

EACH

20,407.78000

0706 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55ft) 0.000

0.000

0.000.000

0.00EACH

19,096.00000

0710 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 
CMO 3

0.000

0.000

614-81175  
 

0.000.000

0.00

0.000

EACH

22,000.00000
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ITEM
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ITEM
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CURRENT
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PERIOD
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CAT NO0200 ROADWAY 

0710 MATERIAL ALLOWANCE Signal Pole Bolts 0.000

0.000

0.000.000

0.00EACH

22,000.00000

0711 Sig-Light Pole Steel (1-75 Ft) CMO 3 1.000

0.000

614-81175  
 

23,263.541.000

0.00

1.000

EACH

23,263.54000

0711 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-75ft) 0.000

0.000

0.000.000

0.00EACH

21,803.00000

0715 *Traffic Signal Light Pole Steel (2-60 Foot Mast Arm) 
CMO 3

0.000

0.000

614-81260  
 

0.000.000

0.00

0.000

EACH

28,500.00000

0715 MATERIAL ALLOWANCE Signal Pole Bolts 0.000

0.000

0.000.000

0.00EACH

28,500.00000

0716 Sig-Light Pole Steel (2-60 Ft) CMO 3 2.000

0.000

614-81260  
 

59,493.262.000

0.00

2.000

EACH

29,746.63000

0716 MATERIAL ALLOWANCE Sig-Light Pole Steel (2-60ft) 0.000

0.000

0.000.000

0.00EACH

27,905.00000

0716 MATERIAL ALLOWANCE Sig-Light Pole Steel (2-60ft) 0.000

0.000

0.000.000

0.00EACH

27,905.00000

0720 *Traffic Signal Pedestal Pole Steel CMO 3 8.000

0.000

614-84000  
 

6,880.008.000

0.00

8.000

EACH

860.00000

0720 MATERIAL ALLOWANCE Traffic Signal Pedestrian Pole Steel 0.000

0.000

0.000.000

0.00EACH

813.00000

0725 *Telemetry (Field) 4.000

0.000

614-86105  
 

7,180.004.000

0.00

4.000

EACH

1,795.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0725 MATERIAL ALLOWANCE Telemetry (Field) 0.000

0.000

0.000.000

0.00EACH

1,698.00000

0730 *Controller (Type 170E-HC11) 4.000

0.000

614-86246  
 

64,400.004.000

0.00

4.000

EACH

16,100.00000

0730 MATERIAL ALLOWANCE Controller (Type 170E-HC11) 0.000

0.000

0.000.000

0.00EACH

15,225.00000

0735 *Uninterrupted Power Supply 4.000

0.000

614-86800  
 

20,100.004.000

0.00

4.000

EACH

5,025.00000

0735 MATERIAL ALLOWANCE Uninterupted Power Supply 0.000

0.000

0.000.000

0.00EACH

4,749.00000

0736 *Fiber Optic Termination Panel  (6 Fiber) 4.000

0.000

614-87006  
 

7,128.004.000

0.00

4.000

EACH

1,782.00000

0737 Fiber Optic Cable (S Mode) (6 S) 966.000

0.000

614-87406  
 

1,062.60966.000

0.00

966.000

LF  

1.10000

0740 *24 Inch Trash Guard 0.000

0.000

616-30024  
 

0.000.000

0.00

0.000

EACH

490.00000

0745 *Detour Pavement 4,196.300

0.000

621-00450  
 

131,134.384,196.300

0.00

4,196.300

SY  

31.25000

0750 *Construction Surveying 1.000

0.000

625-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0755 *Mobilization 1.000

0.000

626-00000  
 

240,000.001.000

0.00

1.000

L S 

240,000.00000
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CAT NO0200 ROADWAY 

0760 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

4,200.00000

0762 *Public Information Services 0.750

0.000

626-01000  
 

5,400.000.750

0.00

1.000

L S 

7,200.00000

0765 *Epoxy Pavement Marking 0.000

123.000

627-00005  
 

16,605.00123.000

16,605.00

123.000

GAL 

135.00000

0770 *Pavement Marking Paint (Waterborne) 388.100

0.000

627-00011  
 

17,270.45388.100

0.00

400.000

GAL 

44.50000

0775 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,408.500

0.000

627-30405  
 

15,775.201,408.500

0.00

1,408.500

SF  

11.20000

0780 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,638.000

0.000

627-30410  
 

15,724.801,638.000

0.00

1,722.000

SF  

9.60000

0785 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

790.00000

0790 *Flagging 3,200.000

0.000

630-00000  
 

67,200.003,200.000

0.00

3,500.000

HOUR

21.00000

0795 Traffic Control Inspection 160.000

0.000

630-00007  
 

24,000.00160.000

0.00

160.000

DAY 

150.00000

0800 Traffic Control Management 196.000

0.000

630-00012  
 

140,140.00196.000

0.00

196.000

DAY 

715.00000

0803 Barricade (3 M-A) (Temp) 63.000

0.000

630-80335  
 

6,520.5063.000

0.00

70.000

EACH

103.50000
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 Construction Traffic Sign (Panel Size A) 118.800

0.000

630-80341  
 

6,652.80118.800

0.00

132.000

EACH

56.00000

0810 Construction Traffic Sign (Panel Size B) 107.100

0.000

630-80342  
 

10,602.90107.100

0.00

119.000

EACH

99.00000

0815 Construction Traffic Sign (Panel Size C) 22.500

0.000

630-80343  
 

2,992.5022.500

0.00

25.000

EACH

133.00000

0820 Portable Message Sign Panel 7.200

0.000

630-80355  
 

29,520.007.200

0.00

8.000

EACH

4,100.00000

0825 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

5,454.003.600

0.00

4.000

EACH

1,515.00000

0830 Drum Channelizing Device 260.100

0.000

630-80360  
 

13,785.30260.100

0.00

289.000

EACH

53.00000

0835 Concrete Barrier (Temporary) 3,283.200

0.000

630-80370  
 

62,380.803,283.200

0.00

3,648.000

LF  

19.00000

0840 Traffic Cone 324.900

0.000

630-80380  
 

3,898.80324.900

0.00

361.000

EACH

12.00000

0845 Impact Attenuator (Temporary) 8.100

0.000

630-85010  
 

56,700.008.100

0.00

9.000

EACH

7,000.00000

0850 Mobile Attenuator 0.900

0.000

630-85020  
 

9,630.000.900

0.00

1.000

EACH

10,700.00000

0855 *Traffic Signal (Temporary) 4.000

0.000

630-86810  
 

49,600.004.000

0.00

4.000

EACH

12,400.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0880 F/A Fuel Cost Adjustment 4,609.040

5.180

700-70016  
 

4,614.224,614.220

5.18

5,000.000

F A 

1.00000

0885 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0890 F/A Asphalt Cement Cost Adjustment 7,606.940

0.000

700-70019  
 

7,606.947,606.940

0.00

7,606.940

F A 

1.00000

0895 F/A On-The-Job Trainee 2,117.000

0.000

700-70023  
 

2,117.002,117.000

0.00

2,117.000

F A 

1.00000

0900 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0903 F/A UTC   MCR 745.250

0.000

700-70034  
 

745.25745.250

0.00

745.250

F A 

1.00000

0905 F/A Railroad Flagging 11,604.140

0.000

700-70042  
 

11,604.1411,604.140

0.00

11,604.140

F A 

1.00000
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PCN: 16884-BID    ESTIMATE RUN 12/23/2013

PROJECT: FSA 1191-027                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:31:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 F/A Pavement Surface Course Management 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000

0915 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0938 Added Item (Dollar)/ -1,040.000

0.000

900-00006  
 

-1,040.00-1,040.000

0.00

-1,040.000

DOL 

1.00000

CAT 4,754,280.9061,182.244,905,965.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0925 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0930 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0935 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0937 Added Item (Dollar)/ lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 77,400.000.0077,400.00CURRENT AMT0400 $ $ $

$ 4,831,680.9061,182.24$4,983,365.99$CURRENT AMTPROJECT TOTAL


